

*The following is a summary of official Minutes of the **Conrad Steering Committee** taken on April 24, 2015.*

April 24, 2015

- Archaeology RFP: Steering Committee to review and have a Steering Committee member sit on the evaluation for proposals.
- Shovel work to be done by September, it is stipulated in the RFP for CTFN local hire.
- The Heritage Management Plan RFP will be drafted, will go to public tender, this will be a few months behind the archaeology contract and will go over the winter.
- Plan for the Forty Mile visit in Dawson in early June, will look at Ft. Selkirk visit in August.